

**WORKPLAN FOR PROJECT YEAR 2
2017**

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
1.2.1	Study visit EU				=									
1.2.2	Reg. workshops in curric. dev. in line with Bologna	2			X				X					
2.1.2	Development of teaching materials	48	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=
2.1.3	Purchase & installation of equipment	24	X	X	X	X	X	X						
2.2.1	Students' admission	24							X	X	X	X	X	X
3.1.1	Set-up & IT maintenance of ePortal on PH	44		X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=
3.2.1	Selection & uploading of materials	20		X=	X=	X=	X=				X=			
4.1.2	Assessing the quality of project deliverables	8						X=						X=
4.1.3	Monitoring project progress	48	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=
4.2.2	Regular external consultation	4						X=						X=
5.1.1	Development of Dissemination Strategy	2						X=						X=
5.2.2	Set-up & maintenance of project website	48	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=
5.3.1	Implementation of national roundtables	3		X										
6.1.2	Exploring options for joint Master degree EU-PCs	28						X=	X=	X=	X=	X=	X=	=X
7.1.1	Set-up of the PMB; meetings & monitoring	48	X=	X=	X=	X=	X=		X=	X=	X=	X=	X=	X
7.2.1	Procedures, templates, processing info for reporting	48	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=

Legend: Activities = - Carried out in the EU Country, X - Carried out in the Reg Country



Completed on time



In-Process