

WORKPLAN FOR PROJECT YEAR 3

2018

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
2.2.2	Implem. of new Master Course in PHM in the PCUs	36	X	X	X	X	X	X	X	X	X			
2.2.3	Guest lectures at the PCUs	3		=X			=X			=X				
2.3.1	Students' selection for internships	8								X	X			
2.3.2	Implementation of students' internships	12										X	X	X
3.1.1	Set-up & IT maintenance of ePortal on PH	48	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=
3.2.1	Selection & uploading of materials	12	X=				X=				X=			
4.1.2	Assessing the quality of project deliverables	8						X=						X=
4.1.3	Monitoring project progress	48	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=
4.2.2	Regular external consultation	4						X=						X=
5.1.1	Development of Dissemination Strategy	2						X=						X=
5.2.2	Set-up & maintenance of project website	48	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=
5.4.1	Preparation & Implementation of Final Conference	24							X=	X=	X=	X=	X=	X
6.1.1	Recognition & approval of the Master Programme	20								X	X	X	X	X
6.1.2	Exploring options for joint Master degree EU-PCs	44	=X	=X	=X	=X	=X	=X	=X	=X	=X	=X	=X	
6.2.1	Explor. sustainability options for the ePortal on PH	28						=X	=X	=X	=X	=X	=X	=X
6.3.1	Dev. of Reg. Health Management Network Strategy	32					X=	X=	X=	X=	X=	X=	X=	X=
6.3.2	Launch of the Regional Network	4												X
7.1.1	Set-up of the PMB; meetings & monitoring	48	X=	X=	X=	X=	X=	=	X=	X=	X=	X=	X=	X
7.2.1	Procedures, templates, processing info for reporting	48	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=

Legend: Activities = - Carried out in the EU Country, X - Carried out in the Reg Country



Completed on time



In-Process